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MINUTES 

May Monthly Meeting on Enrichment Initiative to to Increase Literacy at the Primary School Level 

Activity Implementation Cooperative Agreement No. AID-532-A-13-00003 

 

DATE:  September 18, 2015 

 

PRESENT: AOR Claire Spence (CS), A-AOR Bridget Fong-Yee (BFY), Training Officer Evadne Cowell, (EC) 

M&E Officer Jo Anderson-Figueroa (JAF), Parent Specialist, Jenifer Brown (JB) 

 

Actions September 18, 2015 

Action By Date Update 

Re-share revised checklist for assessment / audit of 
schools with JB  

EC 21 Sept Completed 

Finalize checklist for assessment / audit of schools  DR/JB 23 Sept Completed 

Confirm date of next steering committee meeting SM 21 Sept In progress 

Send update to Judy on recruitment of procurement 
officer  

SC 26 Sept Completed 

Select schools for summer school 2015  EC 1 Nov In progress 

Seek approval of selected schools  DR 15 Nov In progress 

Check on the status of repairs at May Pen Primary 
School to the building that contains Enrichment Centre 

DR 30 Sept  

Select 40 schools to receive additional support under 
parenting initiative 

JB 14 Dec In progress 

Draft TOR for field personnel  EC 23 Sept Completed and finalized 

Set up meeting on Parents’ Places with G2G team to 
finalise list of required items for Parents’ Places as well 
as Parent Place Manual 

DR/JB 2 Oct Completed 

Send concurrence for spend on materials and items for 
additional 7 Enrichment Centres 

CS 18 Sept Completed 

 

Actions, August 21, 2015 

Action By Date Update 

Share feedback on EP manual DF team 28/08 Update provided during 
meeting by DR 

Send list of 4 schools which can be visited over the 
next two weeks 

JAF 26/08 Completed 

Send list of 104 project schools to JB  JAF 21/08 Completed 

Finalize checklist for the assessment of schools and 

Parent Places 

JB 25/08 To be completed the week 
21 – 24 September, 2015  

Follow up on DF/ MoE MoU and updated DF team  SM 28/08 Update shared on 25/08 

Share assessment criteria from the New Horizon’s CS 28/08 Cannot be located  - 



2 
 

programme to see if some other award can be created 
for the schools.   

Determined to not necessary 
as all relevant inputs were 
taken into consideration 

Update TraiNet with training related figures from 
USAID FY 2015 ahead of September end 

JAF 31/8 Completed 

Arrange meeting to review liquidation supporting 
documents 

BFY  Meeting set for 10am, 29 
September, 2015 at Digicel 

Follow up with all stakeholders re meeting with ECC, 

NPSC and JB to establish way forward for assessments 

of schools and parent places  

DR  Outstanding 

    

 

DISCUSSION – ISSUES 

1) Welcome & Call to Order – (DF)  
Meeting was called to order by DR  (8:52am)  

 

2) Confirmation of Minutes & Matters Arising – (DF) 
Notes from the last meeting were circulated ahead of this meeting. There were no corrections. Action list was 

updated in above table and as per below: 

  

Review of EP manual: Revised version shared with Dr. Michele Meredith, ESTP who will do a second review in 

collaboration with Mrs. Roxanne Malcolm-Brown. Final version expected to be returned today, September 18, 

2015.  

 

Checklist: Received, reviewed and shared with JB. EC to re-share revised checklist with JB  

            Checklist to be finalized by Wed.  

 

3) Project Performance Review (Various) 
a. MoE Project Activity Update 

i. Steering Committee Meeting  

 Meeting Date, notes, actions and agenda 

The proposed date for the next meeting is 1 October 2015. This will be confirmed by SM following conversation 

with Mrs. Buckle- Scott’s Secretary.   

b. DF Project Activity Update  

i. Recruitment Update 

DF has received approval from the Regional Contracting Officer (RCO) to hire the selected candidate to fill the 

accountant position. The candidate will begin on 1 October 2015 and be employed through 31 December 2016. DR 

would like a meeting with Florene Cox to be arranged once the accountant comes on board to review requirements 
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and SOPs. DF has conducted over six (6) interviews so far for the procurement position. Persons interviewed have 

either not been experienced enough, or have been experienced but their earning history would be outside the 

assigned budget.  The team will continue the recruitment process. CS queried whether Samantha has 

communicated with RCO Judy re the status as she believes there was a deadline for sharing update or recruitment 

of project personnel.   

 

Action: Samantha to send update to RCO on procurement officer recruitment status 

ii. Year Awards 2015 

DR notes that Year Awards are a part of our Cooperative Agreement and we are responsible for same. DR notes 

that schools were asked to produce their substantiating information over the summer which may have resulted in 

noncompliance. DF will solicit the information with the assistance of SM now that schools are back in session and 

only proceed with the shortlisted schools, once the information can be substantiated using MoE protocol 

documentation. A second option may have to be examined based on the outcomes.   

iii. Summer School 2015 Update & 2016 Plans  

All payments have now been made for Summer School activities. A total 500 students (283 boys, 217 girls) were 

engaged. A total of JA$9,947,004.00 was disbursed to participating schools and USAID funds savings of over JA$4m 

were achieved. 

The focus of the Summer School 2016 will remain at the Grade 1 level. This is in keeping with the direction of the 

MoE and the targets set out in the DF/USAID Agreement. A random sample of 25 schools will once again be 

selected to carry out a summer school intervention. DF looks to identify the schools earlier this year in order to 

provide the approved schools with more notice. Some lessons learned from this year’s intervention include:  

 Advise schools earlier; 

 Have a session on the use of the ERAC and other required supporting documentation with schools ahead of 

beginning the intervention; 

 Revisit collection of quantifiable data on student progress as this was not done well by all schools; and 

 Principals and teachers need further clarification on how the intervention is to be run. 

Feedback from schools and the DF include: 

 Schools found intervention to be very helpful;  

 Schools found instructional guidelines to be very helpful;  

 Schools requested that the intervention be longer than three (3) weeks. CS recommends five (5) weeks as 

more effective; 

 DR notes that monitoring of all schools over the short period of time was difficult due to the geographical 

spread of the schools. He suggests looking at engaging someone in each region that can provide monitoring 

for the intervention; and  

 EC notes that the support from parents reported from most schools was also commendable.  

We are expecting the draft of the manual for Summer School on 21 September 2015  

Action: Eva to select schools for summer school 2015 
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Action: DR to seek approval of Summer Schools  

DR notes that the inclusion of new students the summer before they start Grade 1 was an unanticipated success of 

last summer’s initiative. DR would like to see how this could be accommodated in the next intervention within 

budget.  

Action: Eva to include numbers for additional students who were not reported on because they were not included 

in the original scope such as those who will begin Grade 1 this academic year.  

iv. Manuals: Enrichment Programme & Grade 1 Summer School 

As above. 

v. Renovations – Cohorts 2 & 4 

Bryce Primary is over 80% complete. Grills and some fixtures need to be completed ahead of delivery of the items.  

Renovations at four (4) of the seven (7) additional schools are practically complete. Two (2) others are well 

advanced. Old Harbour Bay Primary is scheduled to be completed in mid-October.  

CS notes that on her last visit to May Pen Primary, the School Board had approved repairs to the building on which 

the Enrichment Center is located but works had not yet begun. Repairs are scheduled to be completed by the end 

of September 

CS will do a follow up visit on 6 October 2015 

Action: DR to check on the status of repairs by the school to the building  

vi. Library Corners – Additional 7 Schools 

Delivery of all items to all schools has been completed. Delivery slips have been received from Reading Solutions. 

vii. Parenting Assessment Partnership 

 

i) Work plan changes with all deliverables and adjusted timelines 

This was reviewed by DR and his queries addressed. Forty schools are to be identified before the end of this 

semester to allow for the maximum possible months of intervention.   

ii) Development of ToR and recruitment of field personnel 

Four appropriate persons have been confirmed to do assessments. They are from Regions 2, 3, 5 and 6.  All four (4) 

own and operate motor vehicles. The additional two (2) persons (Regions 1 and 4) will be confirmed by Monday 21 

September 2015. 

All identified persons will be called in for a meeting early in the week beginning 28 September 2015 to solidify their 

engagement.  

Action: EC to draft TOR including roles, responsibilities, timelines and compensation for field personnel  

iii) Finalisation of Parents’ Place and Governance Evaluation Form 
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As above. To be finalised ahead of meeting with engaged research officers  

iv) Finalise list of required items for DF/USAID Parents’ Places 

To be reviewed in context of budget by DR. JB reiterated her opinion that books recommendation in the NPSC 

Parents’ Place Operational Guide may not be appropriate based on the capacity of parents of students attached to 

project schools. 

Action: DR to set up a meeting to create and finalise the list of items for Parents’ Places established through the 

project.  

v) Parents’ Place Manual  

DF will share the manual produced under the G2G project. Content has not yet been finalized. A brief ready 

reckoner may also be produced and included in the Parents’ Places established at project schools. JB confirms that 

schools also get a directory of social services.  

 

Action: DR to set up a meeting to discuss the content for Parent Place manual to be created through the G2G 

Project. 

c. USAID Project Activity Update (CS) 

i. Semi-Annual Report 

The semi-annual report is to be submitted in the format of annual report. It must include detailed inventories from 

Enrichment Center schools, the updated PMP and a financial update including amounts remaining by line item. It is 

due 31 October, 2015 and will cover the six (6) month period 1 April – 30 September 2015. 

 

CS notes last financial report was submitted error free and thanks team for same. 

ii. Review of Liquidation Supporting Documentation 

BYE to visit on Tuesday 29 September 2015 to complete same at 10:00am.  

Action: CS/Agreement Officer to approve spend for materials and items from cohort 4 schools.  

 

4) Plans to quarter ending September 2015 (DR)) 

a. Yr2 Audit 

DR has been in conversation with Florene Cox around same. DR will also engage Digicel Jamaica Finance team and 

follow up accordingly with requisite communication to CS in order to move forward with audit.  

b. Teacher in-service training 

To take place 29 September through to 1 October 2015.  

c. Teacher utilization of Effective Practices.  

DR notes that DF will be designing and carrying out an assessment to attempt to see if teachers are incorporating 
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the learnings from teacher and in-service training.  

 

5) AOB  
 

CS to send success story template to team for story on Student of the Year 2013 from Petersfield Primary who 

mastered the Grade Four Literacy Test. 

 

Follow up on AO actions:  

- Policy manual to be followed up on in upcoming DF Board meeting;  

- Inventories to be included in semi-annual report; and 

- DR to share draft of document noting the actions currently being undertaken by the project with regards to 

safeguarding of equipment and materials provided to the schools. 

 

CS notes that the AO visits Jamaica each quarter. 

CS notes the BYE and herself will be making more site visits, and that the DF should visit every school, and look at 

how the schools are securing the items in the school.  

 

Bethany Primary School 

CS notes Bethany Primary in St. Ann has an Enrichment Cart. She feels they are in need of some assistance, and 

asks that EC go on a visit with the USAID team to the school to provide some training to the school. She notes that 

the principal and guidance counselor are new, and very gung-ho. 

The date of the next meeting is set for October 23, 2015.  

The meeting was adjourned at 10:32 am. 

 

 

 

DELIVERABLES 

TYPE OF REPORTS Frequency Deadline Addressed To 

1. Financial Reports 
   a. Funds voucher (SF-1034 

& Advance/Liq Report) Monthly By 15th of each month 
sdvouchers@usaid.gov/
AOR (AOR send to FM) 

b. Federal Financial Form 
(SF-425) Quarterly 45 days after quarter ends 

santodomingoobligation
inbox@usaid.gov/AO/A
OR 

c. Accruals Quarterly 10 days before quarter ends AOR 

d. Final Financial Report Once 23-May-16 FM/AOR 

e. Tax Report Annually 16-Apr 
Supervisory Financial 
Analyst 
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(avasquez@usaid.gov)/A
OR 

f. Financial Review (USAID 
FM) Mid-term   TBD FM/AOR 

g. Audit (Independent) Annually 
4/14/201 (report due 30 
days after audit) AOR 

2. Program Reporting 
   a. Annual Implementation 

Plan Annually 10-May AOR 

b. M&E Plan Once 10-May-13 AOR 

c. Marking and Branding 
Plan Once 24-May-13 AOR/DOC 

d. Periodic Reports 
   

April-June  Quarterly 30-Jul AOR 

July-September (semi-
annual report) 

every 6 
months 30-Oct AOR, DGP 

October-December Quarterly 30-Jan AOR 

January-March (semi-
annual) 

Every 6 
months 30-Apr AOR, DGP 

e. Performance Reports 
As 
requested TBD AOR 

f. Final Report Once 8-Jun-16 AOR 

3. Evaluations Mid-term & 
Final 

TBD AOR, DGP (mid-internal 
and USAID procures 
final, check budget) 

4. EMPR Annually December AOR, Environmental 
Officer 

5. Inventory List/Property 
Title On going 8-Jun-16 AOR 

    SUBSTANTIAL INVOLVEMENT 
CLAUSES 

   a. Approval of Annual 
Implementation Plans 

   b. Approval of M&E Plan 
   c. Approval of 4 Key Personnel: Project Manager, Accountant, Project Officer - Training, Project 

Officer - M&E 

d. Involvement in selection of advisory 
committee members 

  e. Prior approval of all sub-
awards 

   f. Approval of changes in 
program direction 

   g. Monitoring of activity and 
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